

Transformation Roadmap

Jabil InControl & Factory of the Future

Phase	Quarters	Initiative (Source Citation)	Dependency & Details
CRAWL	Year 1: Q1-Q3	1. InControl Intelligent Digital Supply Chain Platform (Source: Jabil Inc. Fiscal Year 2023 Form 10-K, Part I, Item 1)	Capability Created: A centralized data layer that normalizes fragmented supply chain data into a single enterprise pipeline to drive visibility and risk management.
CRAWL	Year 1: Q2-Q4	2. Microsoft Azure IoT Cloud Architecture Integration (Source: Microsoft Customer Story: "Jabil creates predictive analytics solution with Azure Machine Learning to reduce errors")	Capability Created: An enterprise-grade cloud computing and machine learning foundation capable of ingesting high-volume imagery and sensor data from factory floors.
WALK	Year 2: Q1-Q2	3. Kymeta InControl Supply Chain Deployment (Source: Jabil Case Study: "Kymeta Fulfills Promise of Global Mobile Connectivity")	Dependency: Initiative 1 → Initiative 3 Scope: Deploying the InControl platform specifically for the Kymeta partnership. Measurable Outcome: Achieved a 43% reduction in supply chain costs.
WALK	Year 2: Q3-Q4	4. Automated Optical Inspection (AOI) Predictive Pilot (Source: Microsoft Customer Story: "Jabil creates predictive analytics solution with Azure Machine Learning to reduce errors")	Dependency: Initiative 2 → Initiative 4 Scope: Deploying Azure Machine Learning to predict circuit board defects at a single 32-step surface-mount technology (SMT) production line. Measurable Outcome: Achieved 80% accuracy in predicting defects, increasing first-pass yield.
RUN	Year 3: Q1+	5. InControl Predictive Supply Chain Analytics Expansion (Source: Jabil Corporate Documentation: "Intelligent Digital Supply Chain Solutions")	Dependency: Initiative 3 → Initiative 5 Scope: Scaling from passive visualization to an active, automated risk-scoring system across global business units. Required Org Change: Transitioning procurement staff from manual order entry to managing AI-generated exceptions and model oversight.
RUN	Year 3: Q3+	6. Enterprise Factory Predictive Quality Rollout (Source: Jabil Corporate Documentation: "Factory of the Future / Manufacturing Analytics")	Dependency: Initiative 4 → Initiative 6 Scope: Scaling the AOI predictive machine learning model from a single SMT line to global manufacturing facilities. Required Org Change: Redesigning global quality assurance (QA) workflows and retraining floor operators to trust and respond to AI-driven maintenance alerts instead of scheduled manual checks.

Phase Rationales

Crawl Phase

The Crawl phase focuses on establishing secure, unified data architectures before exposing live production to technological disruption. A global supply chain cannot be accurately visualized until highly fragmented regional databases are normalized into a single enterprise cloud layer via the InControl platform. Similarly, deploying advanced machine learning models on a factory floor requires the robust computing foundation established by the Azure IoT integration. These capabilities must be built first because the subsequent Walk-phase pilots rely entirely on clean, centralized data pipelines and scalable cloud infrastructure to function and measure outcomes accurately without risking operational throughput.

Walk Phase

The Walk phase deploys Crawl capabilities into controlled, limited production environments to validate business value while containing operational risk. Applying the InControl data layer exclusively to the Kymeta partnership proves the software's financial return before disrupting other business units. Deploying Azure predictive analytics strictly on one localized circuit board line validates the model's accuracy without jeopardizing global factory yields. These localized pilots must precede enterprise scaling because they generate the measurable outcomes—such as confirmed cost reductions and defect prediction accuracy—required to secure executive funding and workforce buy-in for the massive organizational shifts in the next phase.

Run Phase

The Run phase scales the validated Walk pilots across Jabil's global enterprise, fundamentally shifting the focus from technical implementation to massive organizational change management. Advancing Kymeta's visualization dashboard into an enterprise-wide predictive analytics engine requires retraining global procurement teams to manage AI exceptions rather than manual orders. Scaling the predictive quality pilot to global facilities demands a complete redesign of factory quality assurance workflows. These enterprise-wide deployments depend entirely on the operational blueprints and proven ROI established during the Walk phase, ensuring the organization is ready to absorb the operational shock of full automation.